
ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK
1 MARCH 2001 – 30 SEPTEMBER 2002

OMAHA DISTRICT
CIVIL WORKS

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE 

Aberdeen & Vicinity, SD Phase 1 Levee Construction 01/4    A
  (Section 205)

Big Sioux River, Sioux Phase 1B Levee Construction 01/4    C
  Falls, SD

Big Sioux River, Sioux Phase 2 Levee Construction 02/4    E
  Falls, SD

California Bend, Blair, NE Channel Chute Restoration 01/4    C

Fort Peak Interpretative Construct Interpretative Center 01/3    C
  Center Fort Peck, MT

Fort Randall Project, Replace Air Circuit Breakers 01/3    C
  Pickstown, SD

Fort Randall Project, Replace Powerplant Recorders 01/3    A
  Pickstown, SD

Lower Decatur Construct chutes, lower 01/4    C
  Environmental Improvement,
  Burt County, NE & Monona
  County, IA

Missouri Nat’l Building Construction for the 01/3    C
  Recreational River,   Ponca Resource & Education
  Nebraska & South   Center
  Dakota

Missouri River Mitigation Earthwork, Blackbird-Tieville 01/3    C
  Project   Bend



OMAHA DISTRICT
CIVIL WORKS

(Con’t)

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE

Missouri River Mitigation Louisville Bend - Middle 01/3    A
  Project   Dike

Missouri River Mitigation Environmental Habitat 02/2    C
  Project Peru, NE   Construction Kansas Bend

Nathan’s Lake Wetlands, Wetland Restoration - 01/4    A
  NE (Deer Creek -   Diversion Channel
  Section 205)

Oahe Project, Pierre, SD Leavenworth Cultural Site 01/3    B
  Protection

Oahe Project, Pierre, SD Ft. Rice Site Protection 01/3    B

Oahe Project, Pierre, SD Jake White Bull Site 01/3    A
  Protection

Perry Creek, IA Phase IV - Channel 02/1    D
  Improvements

Sand Creek Watershed A/E - Plans and Specifications 01/4    C
  Wahoo, NE

Van Bibber Creek, Channel & Conduit Construction 02/3    D
  Arvada, CO (Section 205)

Wood River, Grand Construction of Channels and 01/4    D
  Island, NE



OMAHA DISTRICT
MILITARY WORKS

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE 

Buckley AFB Physical Fitness Center 02/1    D

Buckley AFB Dormitory 02/1    E

Ellsworth AFB Base Engineer Facility 01/3    E

F.E. Warren AFB Medicial Clinic Alterations 02/1    C

F.E. Warren AFB Physical Fitness Center 02/1    D

Ft Carson Enlisted Barracks Phase 2 02/2    E

Ft Des Moines Memorial Park & Education 01/3    C
  Center

Grand Forks AFB KC-135 Squad Op/AMU 02/2    D

Grand Forks AFB Construct Hydrant Fuel 02/1    D

Iowa AAP Extend Steamline to 3A 01/3    C

Iowa AAP Inert Warehouse/Truck 01/3    B
  Dock-Line 4B

Iowa AAP Contaminated Waste Processor 02/2    C

Iowa AAP Rehab Sewer System (FY 02) 02/2    C

Iowa AAP A/C, 120 MM Tank Bldg 2-04 02/2    C

Iowa AAP Second Electric - Line 3A 02/2    C

Iowa AAP Second Electric - General 02/2    C
  Services



OMAHA DISTRICT
MILITARY WORKS

(Con’t)

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE 

Iowa AAP Renovate Blg 100-101 02/1    C
  Phase 3

Iowa AAP Replace Waterline 3 A 02/2    C

Iowa AAP Yard Sprinklers-2,3,8,9 02/2    A

Minot AFB Missile Maint Fac Add TBD    C
  (If Insert FY 02)

Peterson AFB Dormitory Phase 2 01/2    E

Peterson AFB Operation Support Facility 01/2    C

Peterson AFB Maintain Access Main Gate 01/3    A

Pueblo Chem Demil Support 01/4    C

Schriever AFB, CO Add to Ops Supt Center 01/3    D

Schriever AFB, CO SBIRS-MCSB 02/2    E

Schriever AFB, CO Medical/Dental Clinic 02/2    C

USARC Ft Carson USARC-Addition TBD    E

89th USARC Installation Window Repr, Omaha, NE TBD    A
  Support

89th USARC Installation Window Repl, Fremont, NE TBD    A
  Support

89th USARC Installation Repair HVAC System TBD    A
  Support   Fremont, NE



OMAHA DISTRICT
MILITARY WORKS

(Con’t)

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE 

89th USARC Installation Repair Roof, Fremont, NE TBD    A
  Support

89th USARC Installation Repair Roofs, Omaha, NE TBD    A
  Support



OMAHA DISTRICT
HTRW WORKS

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE

Environmental Services HTRW and Ordnance 02/2    E
  Contract   Explosives IDT

Rapid Response Rapid Response 02/2    E
  Contract
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